

Milestones and Deliverables

A concise delivery map for the 11-week StoryTale implementation.

Project Delivery Summary

StoryTale is a local-first Flutter e-book library for students and English learners. It combines EPUB reading, English-to-Filipino translation, offline narration, and a chapter-based Animated Story Mode. The schedule prioritizes a usable reading experience before the AI-assisted visual features.

11

project weeks

8

major milestones

4

core reading modes

1

final integrated app

Major Milestones

Milestone	Expected Output	Target	Target Date
Proposal and wireframes approved	Approved proposal and 3-5 screen user flow	Week 1	26 Jul 2026
Functional Flutter foundation	Organized app shell, theme, reusable navigation, and placeholder screens	Week 2	2 Aug 2026
Local EPUB reader complete	EPUB import, chapter list, reading view, and saved progress	Week 4	16 Aug 2026
Translation and audio prototype	DeepL Filipino translation and offline voice playback prototype	Week 6	30 Aug 2026
Story analysis and asset catalogs	Validated story data, reusable character, location, and foreground catalogs	Week 8	13 Sep 2026
Animated Story Mode prototype	Chapter-based visual novel playback with sprites, subtitles, camera, and movement	Week 9	20 Sep 2026
System testing complete	Test report covering mobile behavior, performance, data, APIs, and accessibility	Week 10	27 Sep 2026
Final system and presentation	Completed application, documentation, repository, and final presentation	Week 11	4 Oct 2026

Deliverable Acceptance Criteria

Criterion	Definition of Done
Functional	The required flow can be completed on the target device without a blocking error.
Consistent	Imported books, characters, locations, and generated assets keep stable identities across chapters.
Local-first	Books, progress, translations, voice choices, and generated story packages remain available on the device.
Documented	Architecture decisions, setup steps, limitations, tests, and final handoff are recorded.
Presentable	The interface follows the approved StoryTale visual direction and is readable on mobile screens.

Progress Reporting

Progress will be checked at the end of each week using the working Flutter build, the related document or test evidence, and the next week's entry criteria. A milestone is marked complete only when its output is usable and recorded, not merely started.